GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Infrastructure & Investment Department – Permission to AP Maritime Board to carry out the additional works for an amount of Rs.213.66 Crores, as recommended by the EPC Committee, in the construction of Greenfield Port at Machilipatnam in Krishna District - Accorded - Orders - Issued.
==========

INFRASTRUCTURE & INVESTMENTS (PORTS) DEPARTMENT

G.O.RT.No. 57 Dated: 17-06-2025
Read the following:

1. G.O.Ms.No.9, I&I Dept., dated 17.08.2021
2. G.O.Rt.No.8, I&I Dept., dt. 09.03.2021
3.From the Chief Executive Officer, APMB, e- file computer no.2576668

ORDER:

Government vide reference 1st read above has accorded administrative sanction for "Construction of Greenfield Port at Machilipatnam in Krishna District on EPC basis"

2) Government vide reference 2nd read above has constituted various committees for scrutiny and approval of Bid documents, Estimates and variations in the schedule quantities of EPC contracts.

3) The Chief Executive Officer, AP Maritime Board in reference 3rd read above has stated that based on the recommendations given by IIT Madras, the EPC Committee has recommended the deviation items for Ground improvement work using PVD with an estimated amount of Rs.213.66 Crores for "Construction of Greenfield Port at Machilipatnam in Krishna District on EPC basis" and requested the Government for issue necessary orders in the matter.

4) Government after careful examination of the proposal, hereby accord permission to APMB to carry out the additional works for an amount of Rs.213.66 Crores (including GST), as recommended by the EPC Committee, such as placing additional surcharge in Fertilizer stock yard, Coal stock yard, Granite stock yard, Edible Oil, Other commodities, Container stock yard, transit shed, Rail and Road networks to achieve the desired consolidation, as per clause 40.3.3 of the Contract Agreement, in the Construction of

Greenfield Port at Machilipatnam in Krishna District on EPC basis, subject to conforming to the Code provisions and adopting rates for additional items of work as per the same SSR with which original estimate is sanctioned.

5) The Chief Executive Officer shall take necessary action accordingly.

6) This Order issues with the concurrence of the Finance (FMU.Energy, I&I) Dept vide their U.O.No. FIN01-FMU0ASD (IC)/202/2020 Computer No. 1263141, dated:23.05.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

N.YUVARAJ
SECRETARY TO GOVERNMENT

To
The Chief Executive Officer, Andhra Pradesh Maritime Board, Mangalagiri
Copy to:
The OSD to Hon'ble M(I&I) Dept.
The Finance (FMU-ENERGY & I&I) Dept.
The PS to Secretary to Govt, I&I Dept.
Sf/Sc

//FORWARDED :: BY ORDER//

SECTION OFFICER